SDLC and Scrum

Scrum

Inputs from Executives, Team, Stakeholders, Customers, Users

Product Owner

The Team

Scrum Master

Burndown/up Charts

Daily Scrum Meeting

Every 24 Hours

1-4 Week Sprint

Sprint Review

Product Backlog
Ranked list of what is required: features, stories, ...

Sprint Planning Meeting
Team selects starting at top as much as it can commit to deliver by end of Sprint

Sprint Backlog
Task Breakout

Sprint end date and team deliverable do not change

Finished Work

AGILE FOR ALL

Sprint Retrospective

AGILE - SCRUM

Scrum Events